Complete Coordination and Command:
Uniting Lean and CPM for Exceptional Project Outcomes
Oracle Primavera Lean is the first and only offering that unites Lean and
Critical Path Method (CPM) scheduling approaches to achieve exceptional
project and business outcomes. The cloud-based, mobile-enabled solution
automates and simplifies Lean Scheduling to optimize its impact – facilitating
the precise coordination, commitment, and community required for success.
It also harnesses the Power of Oracle’s industry-leading Primavera P6
Enterprise Project Portfolio Management solution to deliver the enterpriselevel visibility and control essential for CPM. The bottom line: complete
coordination and command for more successful and profitable projects.

“This is a very exciting solution
to model scenarios where we
want the very detailed planning
we get from Lean Scheduling,
but also want to be able to see
the overall critical path”
WALTER TERRY
VICE PRESIDENT, PROJECT
PLANNING, SKANSKA BUILDING INC.

STRONGER TOGETHER: LEAN AND CPM
Stakeholders in the construction and engineering ecosystem grapple with unprecedented
requirements — ranging from demands for faster builds and higher penalties for missed deadlines to a
growing shortage of skilled trade resources, which drives up costs, erodes margins, and slows
progress to a crawl.
Firms are increasingly looking to Lean scheduling to help them more consistently deliver projects on
time and on budget. Tools have been scarce and typically automate or support only portions of the
Lean methodology. As important, they do not connect to the broader enterprise — reinforcing the
division between the two fundamental construction project management approaches: Critical Path
Method (CPM) and Lean scheduling.
Oracle Primavera Lean addresses both of these challenges with a single, complete cloud-based
offering. It digitizes and simplifies Lean scheduling to optimize its impact. As important, it provides an
environment in which Lean and CPM can coexist, complement each other, and deliver compounded
benefits.

Foundation for Lean Success
• Coordination: Precise
alignment between trades and
tasks to be completed, as well
as the materials and resources
required.
• Commitment: Establishing
realistic task deadlines and
meeting those commitments
consistently.
• Community: Cooperation,
collaboration, and
communication between and
among stakeholders in front
office, back office and job site.

INTEGRATED LEAN AND CPM SCHEDULING
Oracle Primavera Lean is an integrated platform for CPM and Lean scheduling that empowers
stakeholders to resolve lingering coordination, commitment, and community challenges and harness
the combined power of Lean and CPM. With the solution, construction and engineering enterprises
can:
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Key Business Benefits
• Unites Lean and CPM
approaches to achieve
exceptional project and
business outcomes

•

Reduce the need for larger, complex master schedules that were never intended to micromanage the level of detail required for field execution teams.

• Automates and simplifies Lean
to optimize its impact

•

Place the right coordination tool in the hands of the right stakeholder to eliminate costly rework, improve accountability, and reduce risk.

• Delivers the enterprise-level
visibility and control essential for
CPM

•

Drive performance down to the job site based on commitments of field disciplines.

•

Align stakeholder incentives with shared knowledge and common goals to drive community
engagement and successful business outcomes.
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• Enables complete coordination
and project command for more
successful and profitable
projects

•

Allow the field to work the way they want whilst providing the enterprise visibility that the
home office requires.

AN INTEGRATED PLATFORM FOR COMPLETE COORDINATION AND COMMAND
To effectively blend Lean and CPM methodologies, and realize the benefits of both, Oracle Primavera
Lean provides a single, unified platform for engineering and construction projects, programs, and
enterprises. It automates processes and integrates project data from the back office, front office, and
field to enable complete coordination and command of even the most complex construction projects.
The solution unites scope, cost, and scheduling in a single platform, enabling unprecedented visibility
from the sub-task level through the enterprise view.

• Allows the field to work the way
they want while providing
enterprise visibility for the home
office

Key Features
• Visibility from sub-task through
enterprise view—no other tool
does this
• Scope, cost, and schedule
solutions integrated under a
single platform
• P6 and task management fully
integrated
• Extreme scale—one project or
entire portfolio
• Personalization that avoids
information overload
• Ability to update project status
online or offline via iPad and
iPhone apps

The solution delivers an integrated environment to effectively:




Define Work Breakdown Structure (WBS): Easy-to-use templates enable users to create a bigpicture schedule by organizing projects into manageable phases using WBS
Map activities, durations, and relationships: Users map logical relationships between activities in
the CPM network to determine critical path and project completion date. The solution automates
activity sequencing and relationships and connects activities between WBS elements to reflect
transitions between phases



Create activity plans: The digital planning board—purpose built to support Lean scheduling—
enables Last Planners® to break down activities into smaller tasks, collaboratively plan due dates,
and commit to them as planned



Make commitments: The planning board provides an automated environment for committing to
due dates, tagging completed tasks, and recommitting to those not completed. It encompasses
planned, committed, completed, and overdue tasks, as well as reference activities



Monitor Performance: Intuitive analytics enable users to monitor Planned Percent Complete
(PPC) and assign reasons for missed commitments per Lean scheduling Institute best practices.
Task alerts also notify the CPM network in real-time of incompatible dates or status. This
capability informs the WBS update process and improves collaboration and control throughout the
project

ON THE GO AND IN THE CLOUD
Today’s construction professionals demand access to information when and where they need it-on the
job site or across the globe. Oracle Primavera Lean enables users to access and update project status
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• Adaptable task sequences focus
on short interval timelines that
inform the master schedule for a
complete view of performance
• Enables complete coordination
and project command for more
successful and profitable
projects
• Complete cloud-based solution
backed by the power of Oracle
• Easy-to-use interface and
simple deployment

online or offline via iPad and iPhone applications.
in addition, extreme personalization capabilities boost productivity by enabling professionals to focus
on the information most important to them and avoid information overload.
As an oracle cloud offering, the solution enables a low cost of entry—eliminating the need to purchase
additional hardware—and assures a lower management burden moving forward. it delivers high
reliability, rapid access to the latest versions and updates, and ultimate scalability. further, an easy-touse interface and simplified deployment save time and money and jump start adoption.
It’s time to bridge the divide between Lean Construction and CPM. the key is digitizing and simplifying
lean to optimize its impact while providing a unified platform where Lean and CPM can coexist, thrive,
complement each other, and deliver compounded benefits. Oracle Primavera Lean provides the path
forward.
LEARN MORE
To learn more about the Oracle Lean Scheduling Solution, visit:
https://www.oracle.com/applications/primavera/solutions/lean-scheduling/
CONNECT W ITH US
USA: +1.800.423.0245 or visit www.oracle.com/construction-and-engineering
UK: +44.207.5626.827 or visit www.oracle.com/uk/construction-and-engineering
France: +33 437.434.606 or visit https://www.oracle.com/fr/construction-and-engineering
Germany: +49 610.3397.003 or visit https://www.oracle.com/de/construction-and-engineering

Find your local office at oracle.com/contact.

blogs.oracle.com/construction-engineering

linkedin.com/showcase/oracle-construction-and-engineering

facebook.com/OracleConstEng

https://www.oracle.com/construction-and-engineering
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