
The integration can be adapted to any Primavera Unifier or Oracle Fusion Cloud 
implementation and uses Oracle’s own middleware solutions including Oracle 
Integration Cloud (named as a market-leading middleware in the Gartner 
Magic Quadrant), Project Integration Framework (PIF), or can integrate with an 
organization’s existing middleware. 

Oracle has developed a best practice integration mapping between Primavera 
Unifier and Oracle Fusion Cloud based on hundreds of Primavera Unifier to ERP 
integrations. This can be adapted to any Primavera Unifier and Oracle Fusion Cloud 
implementation to reduce integration time, cost, and risk. 

 
 
Cross-system data flow
The project teams can stay in their project tools where they can collaborate with 
contractors and other third parties to manage project processes including project 
budgets, potential change orders, RFIs, submittals, and approval cycles. The project 
team benefits from accessing forecasted and actual budget, contract, and payment 
information from the ERP system down to the line-item level in real time. 

How ERP and project management 
information systems (PMIS) work together 
to improve capital project and portfolio 
outcomes for owner organizations  
Oracle’s project management information system, Primavera 
Unifier, integrates with Oracle Fusion Cloud ERP.  
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Primavera Unifier supports external collaboration and helps manage the 
uncertainty of proposed changes, updated forecasts, and ongoing retention fluidity 
outside the financial system of record.   

The integration between Primavera Unifier and Oracle Fusion ERP lets 
organizations benefit from the complementary strengths of each solution, strong 
financial management in ERP across the organization, strong project and cross-
project controls, cross-organization approval flows, and retention management in 
Primavera Unifier. 

Imagine you are reviewing a proposed change to a commitment and want to check 
the amount of scheduled value remaining within that line item. A simple click of 
a button brings the up-to-date information you need into your approval screen. 
Users can easily access the right level of information they need when they need it 
to make informed decisions quickly and with confidence in the data.  
 
          Primavera Unifier			                               Fusion ERP 
 
 

Example use case: Both single and bi-directional integrations are supported between Primavera 
Unifier and Oracle Fusion ERP. 

Benefits of integrating corporate and project systems
Integrating ERP and project systems provides more timely information and supports 
predictive analytics to improve project and portfolio outcomes. 

Cost overruns, schedule delays, and safety incidents can be avoided by making 
proactive decisions informed by consolidated data and predictive insights to mitigate 
risks and improve outcomes. 

Oracle Primavera Unifier, part of the Oracle Smart Construction Platform, is 
specifically designed to manage controls in a connected process environment at the 
project, portfolio, and organization levels. The Oracle Construction and Engineering 
solution allows project teams to manage proposed and potential cost impacts and 
collaborate with cross-organization project team members outside of the corporate 
financial ERP system of record. Key processes including requests for information 
(RFIs), submittals, risks, and potential change orders are managed, routed, and 
tracked in Primavera Unifier. Once a commitment is approved, that information 
flows seamlessly through the integration between Oracle Fusion Cloud ERP and 
Primavera Unifier to help prevent data lag, inconsistencies, and error-prone double 
entry, keeping project finance and accounting in sync with the project team. When 
the financial event is approved, the ERP is updated. When an organization defines 
the system of record for a given data set and supports that system of record through 
robust integrations, this results in improved data integrity and improved security.
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Process examples leveraging Primavera Unifier and Oracle Fusion 
Cloud ERP integration  

Project creation: 

Projects are created in a single place and the organization can choose to create 
projects either in the ERP system or in Primavera Unifier. That project is then 
automatically created in the other system, reducing duplicate data entry, and 
synchronizing project information including header data. 

Project information in Primavera Unifier is connected to the project financials in 
Oracle Fusion Cloud through a unique project identifier in each system that ties the 
two together. Project financials and project costs remain aligned throughout the life 
of the project. 

The data within each system is synchronized. There is no need for the time consuming 
and challenging process of offline reconciliation between the systems. That 
synchronization or reconciliation is ongoing so there are no surprises after the fact. 

Cost management: 

The bi-directional data flow between Primavera Unifier and Oracle Fusion Cloud ERP 
helps organizations manage costs accurately and provides transparency between 
the projects and the finance teams. Budgets are broken down into cost codes in 
Primavera Unifier.  This detail feeds into Fusion and aligns to the chart of accounts 
in the ERP system. All budget, forecast, and actual changes/adds are communicated 
between systems in this way so all roles have the up-to-date, accurate information 
they need to effectively do their jobs, keep projects on track, and help ensure 
accurate accounting and cash flow reporting. 

Funding management: 

Manage multiple funding sources to ensure funds are allocated properly, time 
periods are adhered to, and required reporting is accurate and in compliance. 

Contract creation: 

A contract “container” is created in Oracle Fusion Cloud ERP and can be tracked as 
a project contract or an enterprise contract. The relationship can be one-to-one or 
one-to-many between the enterprise and project contract. Requisitions against the 
contract are issued in Primavera Unifier. Upon approval, the requisition then turns 
into a commit.  Because the tools are integrated, the commit is reflected in both the 
project system, Primavera Unifier, and the ERP system, Oracle Fusion Cloud. This 
keeps the project teams and the organization’s finance team on the same page. 

Invoice/payment application management: 

In Primavera Unifier the schedule of values, is tracked using a cost breakdown 
structure. Oracle Fusion Cloud ERP will receive, validate, and pay a payment 
application or invoice that comes in through Primavera Unifier. Retention per 
contract is tracked and managed within Primavera Unifier. Once the project approves 
the release of retention, the data from that approved payment application maps from 
Unifier to Fusion for the payment to be made. The dates and check numbers of the 
payments, along with the associated payment application information is sent from 
the Oracle ERP system to Primavera Unifier. Unique record numbers are sent from 
Primavera Unifier to Oracle Fusion ERP. The cost breakdown structure in Primavera 
Unifier provides the cost detail. There are many cost breakdown lines in Primavera 
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Unifier for each chart of accounts in the ERP system with each categorized by the 
type of expense.  

Retention management: 

Use past and current project data to inform the amount of retention needed. 
Automate retention management using Primavera Unifier’s connected cost and 
contract structure. Help ensure retention is released in a timely manner to be 
reallocated as risk windows pass. Gain insights across all projects in your portfolio by 
using a cross-project risk register. 

Change management:  

Change proposals, reviews, decisions/approvals, and reallocations, for example, 
moving funds from contingency are all managed in Primavera Unifier. Unifier also 
documents reasons for changes and connects all related processes and information. 
This includes the contract and associated drawings and documents, which 
become part of the project record and can support project-to-project learning and 
improvement.  

Ready to learn more about Oracle Fusion Cloud and Primavera Unifier?  
Request a demo.
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